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II--195 195 Progress So FarProgress So Far

l 5 Major Ongoing Construction Contracts
– Total value of contracts:  $244 Million
– Floated Providence River Bridge into place

 



II--195 195 Progress ContinuedProgress Continued

l Other Progress 
– Started erecting steel for interchange ramps
– Began work on 50-foot wide pedestrian bridge 
– Relocated 54-inch Sewer line
– Finished Point Street Bridge

 



II--195 195 Progress ContinuedProgress Continued

l Interim Shoring Contract
– Temporarily repairing 6 bridges, including 

the existing Providence River Bridge
– Contract cost:  $5.6 Million

 



Contract 10/11Contract 10/11

l Construct I-195 Mainline - Traverse St. to 
Washington Bridge (0.4 miles, 8 Lanes)

l Construct I-95 Mainline - Eddy St. to 
Westminster St. (0.8 miles, 8 Lanes)

l Will shift all traffic onto new Providence 
River Bridge and ramps

l Reconstruct surrounding city streets
l Demolish Wickenden Street and Friendship 

Street bridges
l Advertise Spring 2007, complete 2010
l Contract cost:  $62.2 million

 



What’s AheadWhat’s Ahead
l The 5 remaining construction contracts

– Totaling approximately $112 million (including 
Contract 10/11)

l Future Milestones
– Point Street Bridge open to traffic – End of 

November 2006
– I-95 NB to I-195 EB open to traffic – End of 2007
– I-95 SB to I-195 EB open to traffic – End of 2008 
– I-195 WB open to traffic – 2009
– Complete demolition and city streets – 2012

l Land available for re-use
– Total land available:  34.9 acres
– Net land for development:  19.2 acres

 



Washington BridgeWashington Bridge

l Replace with 2 new bridges
– New I-195 Eastbound and 

Linear Park Bridge

l Project cost: $75 Million 
l Contract I: New I-195 East 

Bound Bridge
– 5 lanes total, 3-thru lanes and 

2 exit lanes
– Traffic was shifted onto new 

bridge on September 8, 2006
– Finish bridge by end of 2008

 



Washington Bridge ContinuedWashington Bridge Continued

l Contract II: Linear Park Bridge
– Maintains historical bridge façade 
– New pedestrian landscaped promenade with 

dedicated bike path
– Detour route for existing bike path will be 

provided during bridge closure
– Complete by 2011-2012

 



Veterans Memorial AuditoriumVeterans Memorial Auditorium

l Streetscape and landscaping enhancements
– Created plaza, roadway reconstruction, sidewalks, 

lighting, utilities, and landscaping

l Partnering with Sage Hospitality Resources 
who are working on new Renaissance Hotel 

– Collaborated on design, schedule, and construction

l Complete by Spring 2007
l Project cost: $4.8 Million

 



Providence ProjectsProvidence Projects
l Woonasquatucket Bike Trail

– Bike trail along river from Providence Mall to 
eventually Burriville

– Currently constructing Phase II from Valley Street 
to Buttonhole Golf Course 

• Open by Spring 2007, with Fall 2007 landscaping
• Project cost:  $5.1 Million 

l City of Providence 1R funding
– RIDOT funded, City handling design and 

construction
– Eddy Street, Cranston Street, Hope Street, 

Hawkins Street, Woodward Road
– 2 contracts worth $1.3 Million and $1.4 Million
– Work already started and will be completed this 

year

 



Providence Projects ContinuedProvidence Projects Continued
l Elmwood Avenue 1R

– Roadway resurfacing, replace curb and sidewalks, 
minor drainage work

– Start construction in Spring of 2007
– Project cost: $3 Million

l Downtown ADA sidewalk improvements
– Improve sidewalks, install wheel chair ramps, and 

remove sidewalk obstructions
– Weybosset Street, Washington Street, Dorrance

Street
– Start construction in Spring of 2007
– Project cost: $1 Million

l Downtown Traffic Circulation
– Making 1-way streets into 2-way streets
– Project cost: $3.5 Million

 



Providence Projects ContinuedProvidence Projects Continued
l Providence Performing Arts Center (PPAC)

– Streetscape and landscaping
– Project cost: $750,000

l South Main Street ADA sidewalk 
improvements

– Improve sidewalks, crosswalks, and remove 
obstructions

– Project cost: $1.5 Million, funding pending
l Dean Street, Cahir Street, & Steward Street

– Roadway widening, traffic improvements, 
sidewalks

– Project cost: $4 Million, funding pending

 



Route 6/10 InterchangeRoute 6/10 Interchange
l Complete interchange redesign and 

reconstruction
– Replace deteriorating bridges
– Replace obsolete roadway geometrics and design 
– Increase capacity 

l Final Environmental Impact Statement 
completed December 2005

l Record of Decision issued July 2006
l Pending funding approval
l Project cost:  $230 Million

 



Commuter Rail ServiceCommuter Rail Service
l Increasing Commuter Rail Service

– Less vehicles on roadways, reduces parking demands

l Phase I:  20-mile extension from Providence to
Wickford Junction

– Warwick Intermodal Station at TF Green Airport, $220 
Million

– Wickford Junction Station, $40 Million
– Complete by mid 2009

l Phase II: Adding train stations 
– Kingstown and Westerly
– Possibly East Greenwich and Cranston
– At design consultant selection phase

l Other Expansion Possibilities: 
– Pawtucket
– Woonsocket

 




